
EXHIBITION TIMETABLE

 

BUILD UP

ACCESS

PERMITTED FOR

DATE & TIME DETAILS & DESCRIPTION

Space only

exhibitors

Saturday, 14 JUNE

2025

08:00 – 00:00

(24 hours)

Build-up starts for all SPACE ONLY exhibitors with appointed stand

contractors or building their own stand.

Space only

exhibitors

Sunday, 15 JUNE

2025

00:01 – 00:00

(24 hours)

 

For all SPACE ONLY exhibitors with appointed stand contractors or

building their own stand.

Space only

exhibitors

Shell scheme

exhibitors

Monday, 16 JUNE

2025

00:01 – 20:00

(Last day of

buildup)

All stand construction should be completed by this time. If you

need to work through the night, please inform the show operations

team onsite as you will require approval to access the halls after

the speci�ed allowed access.

Shell scheme exhibitors are allowed access to their stands.

Space only exhibitors - only stand dressing, decoration, �nal

touches and cleaning will be allowed on this day.

Contractors/exhibitors found painting, cutting, sawing,

sanding or constructing stands in any way within this

timeframe will incur a non-compliance fee that will be

deducted from the performance bond /security deposit.

Please refer to the Warning Regulations & Non-Compliance

Fees for information.

All contractors/exhibitors must exit the exhibition halls by

20:00

Entry to the loading bays will stop from 19:30 for all deliveries

and contractors however exit after this time will still be

permitted.

Civil defense and venue security will conduct a security

sweep throughout the venue.

IMPORTANT 

DURING BUILDUP AND BREAKDOWN

All trucks must report and present to the security for

queuing in the holding area (HELIPAD PARKING AREA)

Click here to see the location.

Decoration fees are EGP90 / SQM .

Vehicles are released as per availability of the

marshalling yards with a 30minute limit on all deliveries.

Indicate on the vehicle windscreen the name of the

exhibition and the exhibiting company name and stand

number.

All stand contractors must enter the halls through the

i d l

https://exhibitoronlinemanual.com/dmgevents/big-5-construct-egypt-egypt-infrastructure-and-water-expo-2025/media/s3download/Production/media/386/Venue_Layout_description.pdf


service yards only.

 PPE Equipment including hard hats if working at a height &

where overhead work is being carried out, high visibility 

 vests and protective footwear must be worn by all persons

including stand contractors and exhibitors accessing the

venue halls during build up and breakdown period. All

contractors/exhibitors are advised to wear face masks at all

times. 

SHOW OPEN DAYS

Date Professionals & Trade Visitors Only Contractors

Access

Tuesday, 17 JUNE 2025 11:00 – 19:00 hrs Only 2 hours

before the show 

openes for the

day.

Wednesday, 18 JUNE

2025

11:00 – 19:00 hrs

Thursday, 19 JUNE

2025

11:00 – 19:00 hrs

IMPORTANT 

DURING SHOW OPEN

DAYS

It is strictly prohibited to store any items behind exhibition stands or in

any area of the venue that is not a designated storage area managed by

the o�cial freight agent.

Exhibitors are responsible for arranging the removal of empty crates and

boxes and/or storage until they are required for re-shipment at the end

of the exhibition.

If items are found behind exhibition stands or in any area of the venue

that is not a designated storage area, it will be considered as rubbish and

will be disposed of.

Storage is available and can be pre-booked through the o�cial freight

contractor.

There will be strictly NO access to contractors on the opening morning,

except for 'stand by' electrical, AV/lights technicians and project

managers. No building construction work, graphic replacement, or touch-

ups can be done at this time.

BREAK-DOWN



Thursday, 19 JUNE

2025

20:00 – 00:00 Exhibitors will receive a detailed breakdown letter,

dropped on their stand onsite.

Exhibits must be cleared from the stands by 00:00 hrs.

Removal of exhibits & dismantling of stands / All shell

scheme exhibitors must clear their products and

belongings as shell scheme stands will be dismantled

during the night after the show closes.

Contractors found dismantling or packing their stands

before show close at 20:00 will incur a non-compliance

fee of EGP 15,000/-

All contractors’ trucks should only go to the holding area

when their stand is nearing the time of being fully

broken down.

Stand �ttings and waste materials must be cleared from

the Halls by 12:00. A non-compliance fee of EGP

15,000/- will be charged if rubbish is left behind and will

be deductible from the Security deposit.

The Organiser and the venue are not responsible for

items left in the hall during breakdown.

Friday, 20 JUNE

2025

00:01 – 12:00


