
Exhibition Timetable

 

Build Up

ACCESS PERMITTED

FOR

DATE & TIME DETAILS & DESCRIPTION

Space Only

Exhibitors & Stand

Contractors

Saturday, 19th

September

10:00 – 00:00 hrs

(24 hrs)

Halls 1 & 2 ONLY

Build-up starts for all SPACE ONLY exhibitors with appointed

stand contractors or building their own stand. All Contractors

need to ensure they provide protective covering below the

stand platform/carpet. No stand can be build directly on the

venue carpet.

Space Only

Exhibitors & Stand

Contractors

 

Sunday, 20th

September

00:01 – 08:00 hrs

(24 hrs)

Halls 1, 2, 3, 4

All stand construction should be completed by this time. If you

need to work through the night, please inform the show

operations team onsite as you will require permission to access

the halls after the speci�ed allowed access.

Space Only

Exhibitors & Stand

Contractors

Shell Scheme

Exhibitors access

only from 12:00 hrs.

Monday, 21st

September

08:00– 20:00 hrs

Halls 1, 2, 3, 4

 Shell scheme exhibitors are allowed access to their stands

from 12:00 hrs.

 Only the O�cial Contractor - AES are allowed to install

graphics on Shell scheme stands. Graphic installation fee is

5 USD per panel.

 Space only exhibitors - only stand dressing, decoration, �nal

touches and cleaning will be allowed on this day.

 Contractors/Exhibitors found painting, cutting, sawing,

sanding or constructing stands in any way within this

timeframe will incur a CASH �ne of N 200,000 per

incident/hour. that will be deducted from the security

deposit. Please refer to the Warning Regulations & Non-

Compliance Fees for information.

 All contractors/exhibitors must exit the exhibition halls by

20:00 hrs.

 NO late night or overnight work will be permitted, as the

remaining time will be used for deep cleaning and

sanitization of the halls before show opening.

 Entry to the loading bays will stop from 17:00 hrs for all

deliveries and contractors however exit after this time will

still be permitted.

https://exhibitoronlinemanual.com/dmgevents/big-5-construct-nigeria-2026/cms/warning-regulations-non-compliance-fee


IMPORTANT

DURING BUILDUP AND BREAKDOWN

DURING BUILDUP AND BREAKDOWN

 All trucks must report to the gate and present a mandatory

dmg events vehicle access pass to the security for entry.

 All stand contractors must enter the halls through the

Loading bay.

DURING SHOW OPEN DAYS

1. It is strictly prohibited to store any items behind

exhibition stands or in any area of the venue that is not a

designated storage area managed by the o�cial freight

agent.

2. Exhibitors are responsible for arranging the removal of

empty crates and boxes and/or storage until they are

required for re-shipment at the end of the exhibition.

3. If items are found behind exhibition stands or in any

area of the venue that is not a designated storage area, it

will be considered as rubbish and will be disposed of.

4. Storage is available and can be pre-booked through the

o�cial freight contractor. Click here for freight

information.

PPE Equipment including hard hats if working at a height &

where overhead work is being carried out, high visibility

vests and protective footwear must be worn by all persons

including stand contractors and exhibitors accessing the

venue halls during build up and breakdown period. 

Show Open Days

https://exhibitoronlinemanual.com/dmgevents/big-5-construct-nigeria-2026/cms/freight


Date Professionals & Trade Visitors Only 

(Exhibitors will have access to the

exhibition halls from 08:00 before the show

opens)

CONTRACTORS ACCESS

Tuesday, 22nd September  10:00 – 17:00 hrs  There will be no access for

contractors to enter the hall prior

to the opening ceremony on the

�rst day of the show. Contractors

access is only permitted prior to

the show opening on Day 2 and Day

3 of the show.

Wednesday, 23rd September 10:00 – 17:00 hrs

Thursday, 24th September  10:00 – 17:00 hrs

IMPORTANT 

DURING SHOW OPEN DAYS

It is strictly prohibited to store any items behind exhibition stands or in

any area of the venue that is not a designated storage area managed

by the o�cial freight agent.

Exhibitors are responsible for arranging the removal of empty crates

and boxes and/or storage until they are required for re-shipment at the

end of the exhibition.

If items are found behind exhibition stands or in any area of the venue

that is not a designated storage area, it will be considered as rubbish

and will be disposed of.

Storage is available and can be pre-booked through the o�cial freight

contractor.

There will be strictly NO access to contractors on the opening morning,

except for 'stand by' electrical, AV/lights technicians and project

managers. No building construction work, graphic replacement, or

touch-ups can be done at this time.

Break-Down

Thursday, 24th

September 

18:00 – 23:59 hrs

( Access for 

Halls 1, 2, 3 & 4

contractors)

  Removal of exhibits & dismantling of stands / All shell

scheme exhibitors must clear their products and

belongings as shell scheme stands will be dismantled

during the night after the show closes.

 Contractors found dismantling or packing their stands

before show close at 17:00 will incur a non-compliance fee

of N400,000.

 Exhibits must be cleared from the stands by 00:00 hrs.

 The organizer, AES and the venue cannot be held

responsible for any items left overnight in the halls.

 Exhibitors will receive a detailed breakdown letter,

dropped on their stand onsite.

 Stand �ttings and waste materials must be cleared from

the Halls by 12:00. A non-compliance fee of N400,000 will

be charged if rubbish is left behind and will be deductible

from the security deposit. 

Friday, 25th

September

00:01 - 12:00 hrs

( Access for

Halls 1, 2, 3 & 4

contractors)


